

|                         |                 |                       |       |                       |                                       |
|-------------------------|-----------------|-----------------------|-------|-----------------------|---------------------------------------|
| <b>Faculty</b>          |                 | Computing             |       | <b>Course Code</b>    | SECD3761                              |
| <b>Session</b>          | <b>Semester</b> | 2024/2025             | II/II | <b>Course Name</b>    | Technopreneurship Seminar             |
| <b>Section</b>          | <b>Group</b>    | 01                    | 17    | <b>Lecturer Name</b>  | RAMESH K S @ MOHD ZAIDI BIN ABD ROZAN |
| <b>Team</b>             |                 | Seminar               |       | <b>Task</b>           | Audio, Visual and Technical           |
| <b>Student Name I</b>   |                 | LEE YIN SHEN          |       | <b>Matric No. I</b>   | A23CS0236                             |
| <b>Student Name II</b>  |                 | LIM YU HAN            |       | <b>Matric No. II</b>  | A23CS0241                             |
| <b>Student Name III</b> |                 | JOANNE CHING YIN XUAN |       | <b>Matric No. III</b> | A23CS0227                             |
| <b>Student Name IV</b>  |                 | EVELYN GOH YUAN QI    |       | <b>Matric No. IV</b>  | A23CS0222                             |
| <b>Student Name V</b>   |                 | LAU YAN KAI           |       | <b>Matric No. V</b>   | A23CS0098                             |

## Activity Plan

### Objectives

1. Ensure all required audiovisual and technical equipment is identified, procured and set up a timely manner.
2. Verify that all technical equipment functions properly before the event through testing and rehearsal.
3. Manage all technical operations efficiently during the event, minimizing disruptions.
4. Ensure proper handling, return and evaluation of equipment post-event.

| <b>List of Activities</b>                                              | <b>Start Date</b> | <b>End Date</b> | <b>Responsible By</b>                                  |
|------------------------------------------------------------------------|-------------------|-----------------|--------------------------------------------------------|
| Identify technical requirements (audio, lighting, video)               | 12/06/2025        | 13/06/2025      | LEE YIN SHEN, LIM YU HAN                               |
| Arrange delivery and venue access for equipment                        | 17/06/2025        | 18/06/2025      | LEE YIN SHEN                                           |
| Set up all AV equipment at the venue                                   | 23/06/2025        | 24/06/2025      | JOANNE CHING YIN XUAN, EVELYN GOH YUAN QI, LAU YAN KAI |
| Conduct technical rehearsal and system testing                         | 25/06/2025        | 25/06/2025      | ALL MEMBERS                                            |
| Manage AV during seminar (sound check, lighting, live troubleshooting) | 26/06/2025        | 26/06/2025      | LIM YU HAN, EVELYN GOH YUAN QI, LAU YAN KAI            |

|                                                      |            |            |                                           |
|------------------------------------------------------|------------|------------|-------------------------------------------|
| Dismantle and pack equipment after the event         | 26/06/2025 | 26/06/2025 | JOANNE CHING<br>YIN XUAN, LEE<br>YIN SHEN |
| Conduct post-event evaluation (issues, improvements) | 27/06/2025 | 27/06/2025 | ALL MEMBERS                               |

Verified by,



SIGNATURE BY  
GROUP LEADER  
(LEE YIN SHEN)